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Continuation of Block 12 Accounting and Appropriation Data 
and Block 4 Requisition/Purchase Requisition  No. 

 
Requisition  WBS Element       

4200142367 193615.05.06.08.01 $1,900,000
 321379.09.01.02.08 $3,894
 141141.02.02.01.08 $3,700
Total  $1,907,594
 
 
1.  The purpose of this modification is to add the Command, Control and Communications and 
Information (C3I)  Architecture Team Activity effort  to the IDIQ Performance Work Statement as Task 
Order 13 in accordance with Section B.7, Task Ordering Procedures and to implement the negotiated 
equitable adjustment therefore.   
 
 
2.  This modification also revises Clause B.6, Contract Funding, to provide an additional $1,907,594 of 
incremental funding and extends the estimated funding coverage date from February 28, 2006  through 
April 15, 2006  pursuant to the Limitation of Funds clause.   
 
 
3.  The contract is also modified to include the following Special Provisions: 
 
a.  Section 508 of the Rehabilitation Act of 1973   
 
Section 508 of the Rehabilitation Act of 1973 is applicable to this contract.  The contractor shall comply 
with all technical standards of 1194.21 through 1194.26 as outlined in 
urlhttp://www.section508.gov/index.cfm?FuseAction=Content&ID=12  as applicable. 
 
    (End of Clause) 
 
b. Limitation of Future Contracting  (NFS 1852.209-71 ) (Dec 1988)
 
  (a) The Contracting Officer has determined that this acquisition may give rise to a potential 
organizational conflict of interest. Accordingly, the attention of prospective offerors is invited to FAR 
Subpart 9.5--Organizational Conflicts of Interest.  
   (b) The nature of this conflict is based upon the fact that this contract requires the Contractor to provide 
systems engineering and technical expertise to help define, test, verify, and deliver the Command Control 
Communications and Information (C3I) data systems architecture team products for future NASA 
exploration projects or programs.  Future solicitation(s) for these products may include specifications or 
statements of work that are derived from or based in whole or in part on the services provided by the 
Contractor under this contract.  
   ( c ) In order mitigate or avoid the possibility that the Contractor may actually develop specifications or 
statements of work described in paragraph (b), above, that may lead to an organizational conflict of 
interest, the Contractor shall fully comply with the approved Organizational Conflict of Interest 
Avoidance Plan submitted pursuant to Data Requirements Document 1016-MA-009 of this contract.   If 
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the contracting officer determines that the Contractor has not fully complied with the Conflict of Interest 
Avoidance Plan, which results in an actual organizational conflict of interest, the restrictions upon future  
contracting, are as follows:  
       (1) If the Contractor, under the terms of this contract, or through the performance of tasks pursuant to 
this contract, is required to develop specifications or statements of work that are to be incorporated into a 
solicitation, the Contractor shall be ineligible to perform the work described in that solicitation as a prime  
or first-tier subcontractor under an ensuing NASA contract. This restriction shall remain in effect for a 
reasonable time, as agreed to by the Contracting Officer and the Contractor, sufficient to avoid unfair 
competitive advantage or potential bias (this time shall in no case be less than the duration of the initial 
production contract). NASA shall not unilaterally require the Contractor to prepare such specifications or 
statements of work under this contract.  
       (2) To the extent that the work under this contract requires access to proprietary, business 
confidential, or financial data of other companies, and as long as these data remain proprietary or 
confidential, the Contractor shall protect these data from unauthorized use and disclosure and agrees not 
to use them to compete with those other companies.  

(End of clause)  
 
 
4.  This modification also corrects typographical and rounding errors for evaluation period 10 in table (d) 
part B.3.  on page 3 of 9 for  the previous Modification 44.  Changes are shown in italics. 
 
      
 Maximum Maximum 

   Award Fee Incentive  
Evaluation Period  Previous This Mod New Amt Previous This Mod    New Amt
From: 
  
07/01/08-12/31/08 10 $417,687 $227 $417,914 $224,908 $122 $225,031

  $4,312,300 $1,974 $4,314,274 $2,322,010 $1,063 $2,323,074
 
To: 
07/01/08-12/31/08 10 $417,687 $226 $417,913 $224,908 $122 $225,030

  $4,312,300 $1,974 $4,314,274 $2,322,010 $1,063 $2,323,073
 
 
 
5.  This modification also corrects the “Previous” and “New Total” figures shown on the SF 30 Block 14.  
page 1 of 25 in Modification 45.  The Negotiated Estimated Cost, Maximum Award Fee and Maximum 
Incentive Fee were stated incorrectly.  Changes are shown in italics: 
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From: 
                                                       Maximum        Unearned         Maximum             Unearned                                       Total 
                      Negotiated                Award              Award              Incentive              Incentive         Contract                  Sum 
                      Est. Cost                    Fee                 Fee                  Fee                      Fee                 Value                      Allotted  
  

Previous    $ 65,872,054     $ 2,649,744     ($63,710)       $ 1,426,787       ($42,295)       $ 69,865,255    $ 47,189,762 
This Mod                    -0-                    -0-               -0-                     -0-                   -0-                         -0-        3,754,500   
New Total  $ 65,872,054     $ 2,649,744     ($63,710)       $ 1,426,787       ($42,295)       $ 69,865,255    $ 50,944,262 
 
To: 
 

Previous    $ 65,893,069    $ 2,650,823     ($63,710)       $ 1,427,368       ($42,295)       $ 69,865,255    $ 47,189,762 
This Mod                    -0-                   -0-                -0-                      -0-                  -0-                        -0-         3,754,500   
New Total  $ 65,893,069     $ 2,650,823     ($63,710)      $ 1,427,368       ($42,295)       $ 69,865,255    $ 50,944,262 
 
 
6.   A breakout of the negotiated cost and fee adjustments for performance of the C3I Architecture Team 
Activity effort is shown below.  Changes to existing values are depicted in italics: 
 
             CY 05  CY06  Total 
 
Estimated Cost $ 10,418 $ 63,701 $ 74,119 
Fee           823      5,032      5,855
Total   $ 11,241 $ 68,733 $ 79,974 
 
 

     Estimated     Maximum                 Maximum        Total Minus 
Basic Period         Cost    Award Fee             Incentive Fee               Unearned Fees 
 
Previous $ 65,893,069   $ 2,650,823  $ 1,427,368  $ 69,865,255 
This Mod             74,119             3,806            2,049            79,974
New Amt $ 65,967,188    $2,654,629   $ 1,429,417   $ 69,945,229 
 
 

    Maximum          
    Award Fee  Incentive  

 

Evaluation Period  Previous  This 
Mod

New Amt Previous  This 
Mod

New Amt

      
 01/01/04-06/30/04 1 $485,012 0 $485,012 $208,928   0 $208,928 
 07/01/04-12/01/04 2 $480,581 0 $480,581 $269,221   0 $269,221 
 01/01/05-06/30/05 3 $429,446 0 $429,446 $241,686   0 $241,686 
 07/01/05-12/31/05 4 $419,064 $535 $419,599 $236,096   $288 $236,384 
 01/01/06-06/30/06 5 $418,360 $3,271 $421,631 $235,719   $1,761 $237,480 
 07/01/06-12/31/06 6 $418,360 $0 $418,360 $235,718   $0 $235,718 
 01/01/07-06/30/07 7 $413,812 $0 $413,812 $222,822   $0 $222,822 
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 07/01/07-12/31/07 8 $413,812 $0 $413,812 $222,822   $0 $222,822 
 1/01/08-06/30/08 9 $417,914 $0 $417,914 $225,031   $0 $225,031 

 
07/01/08-12/31/08 10 $417,913 $0 $417,913 $225,030  $0 $225,030 

    $4,314,274 $3,806 $4,318,080 $2,323,073   $2,049 $2,325,122 
 
7.  To effect the foregoing, the contract is hereby changed in the following particulars: 
Clause B.2, Estimated Cost, Award Fee and Performance Incentive Fee, is hereby revised to increase the 
estimated cost, maximum award Fee, and maximum performance incentive fee by $ 74,119  
(from $ 65,893,069 to $ 65,967,188), $3,806 (from  $ 2,650,823 to $ 2,654,629), and $ 2,049
(from $ 1,427,368 to $ 1,429,417), respectively.  
Clause B.6, Contract Funding is hereby revised to increase Estimated Cost by $ 1,799,617  
(from $48,060,625 to $ 49,860,242).  Award Fee is hereby increased by  $ 70,185 (from $ 1,874,364  
to $ 1,944,549) and Performance Incentive Fee is hereby increased by  $ 37,792  (from $ 1,009,273  
to $ 1,047,065). 
 
 
8.  In addition, Attachment J-9, Performance Work Statements for IDIQ Task Orders, is hereby revised to 
include the PWS for the Command, Control, Communication, and Information (C3I) Architecture Team 
effort as follows:   
 
Task 13- Per PWS 3.1, Engineering and Integration 
The contractor shall provide technical expertise and services to the C3I Architecture Team activity.  This 
work shall include: 
Providing systems engineering and technical expertise to help define the data systems architecture for 
future NASA exploration programs. 
Providing analysis of various options for the future data systems architecture 
Producing text and documentation which supports and defines the current technical direction of the data 
system architecture definition 
Producing prototype data systems and software as needed to test and verify the concepts of the proposed 
future architecture for the NASA exploration programs.   
Leading and supporting various inter-center team activities that are needed to coordinate the delivery of 
C3I Architecture Team products.   
The detailed day-to-day tasks are provided by and coordinated by the NASA team leads on the C3I 
Architecture team.    
 
 
9.  Section B.7.1, IDIQ Task Order Performance Schedule, is hereby revised to include the performance 
schedule for the C3I effort as follows:  
 

Calendar 
Year 

Task Order Period of Performance Total Order 
Amount 

Mod # 

2005 13 C3I Architecture 22 Nov 2005- 31 Dec 2005 $11,241 46 
2006 13 C3I Architecture 1 Jan 2006 – 30 Sept 2006 $68,733 46 
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10.   Therefore, the contract is changed in the following particulars: Clause B.2, Estimated Cost, Award 
Fee and Performance Incentive Fee, is hereby deleted in its entirety and the revised clause B.2, shown on 
enclosed replacement pages B-1 through B-2A, is substituted in lieu thereof.  Clause B.6, Contract 
Funding (NFS 1852.232-81) (Jun 1990), is hereby deleted in its entirety and the revised Clause B.6 shown 
on enclosed replacement page B-5 is substituted in lieu thereof.  Clause B. 7. 1 IDIQ Task Order 
Performance Schedule  is hereby deleted in it’s entirety and the revised Clause B.7.1 shown on 
replacement page B-6A is substituted in lieu thereof.  Clause H. 13. Limitation of Future Contracting 
(NFS 1852.209-71 ) (Dec 1988) and  Clause H. 14 Section 508 Requirements are hereby added as shown 
on replacement pages H-11 and H-12 respectively.  Attachment J-9 Performance Work Statements for 
IDIQ Task Orders is hereby deleted and the revised Attachment J-9 shown on replacement page J-9-1 is 
substituted in lieu thereof. 
 
 
11.   In order to implement the contract changes resulting from this modification, the page (s) listed below 
is added or deleted from the contract as shown.  In order to indicate the specific area(s) of change, vertical 
lines are shown in the right margin of the enclosed replacement page(s) across from the revised area(s). 
 
            UCF Section           Pages Added  Pages Deleted
 B, Supplies or Services     B-1, B-2, B-2A B-1, B-2, B-2A 
 and Prices/Costs                  B-5, B-6A            B-5, B-6A 

 
H, Special Contract Requirements    H-11, H-12         H-11 
 
Attachment J-9, Performance               J-9-1         J-9-1 
Work Statements for IDIQ 
Task Orders               
 

 
 

Contractor’s Statement of Release
 

In consideration of the modification agreed to herein as complete equitable adjustment for the contractor’s 
proposal for adjustment listed below, the contractor hereby releases the Government from any and all 
liability under this contract for further equitable adjustment attributable to such facts or circumstances 
giving rise to said contract changes and/or contractor proposals, and for such additional obligations as 
may be required by this modification.   
 

Contract Change Identification     Proposal Number    
Modification No. 46 COLSA No. 05-12-356 dtd January 3, 2006, 

Revised January 23, 2006 
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PART I - THE SCHEDULE 
_______________________ 

 
SECTION B - SUPPLIES OR SERVICES AND PRICE/COSTS 

________________________________________________ 
 
B.1 Supplies And/Or Services To Be Furnished
 
(a) In a manner consistent with the Marshall Space Flight Center (MSFC) values, the 
Contractor shall provide all resources (except as may be expressly stated in this contract 
as furnished by the Government) necessary for performing the  “Huntsville Operations 
Support Center (HOSC)” in accordance with the Performance Work Statement, 
Attachment J-1. 

 
(b) This is a cost-reimbursement contract with both award fee and performance 
incentive fee criteria (CPAF/IF).  The award fee (subjective evaluation) and performance 
incentive fee (objective evaluation) will be assessed in accordance with the Fee 
Evaluation Plan (FEP), Attachment J-7. 
 
(c) A portion of this contract is under an Indefinite Delivery/Indefinite Quantity 
(IDIQ) arrangement, which will also be on a CPAF/IF basis.  The purpose of this 
provision is to allow the Government to acquire indefinite services as addressed in the 
Performance Work Statement, Attachment J-1, Paragraphs 3.0 and 4.0.  IDIQ 
requirements cannot be adequately defined for inclusion in the contract because the 
precise quantities that will be required during the contract period of performance cannot 
be predetermined.  IDIQ will be ordered in accordance with Clause B.7- Task Ordering 
Procedure and Clause B.8- IDIQ Schedule of Rates.  The guaranteed minimum quantity 
of work that will be ordered under the IDIQ portion of this contract shall be $50,000 per 
year.  The maximum not-to-exceed (NTE) amount of IDIQ work per contract year is 
$3,000,000 per contract year.     
 

(End of Clause) 
 

B.2  Estimated Cost, Award Fee And Performance Incentive Fee  
 
(a) The estimated cost of this contract is $65,967,188.  The maximum award fee is 
$2,654,629.  The maximum performance incentive fee is $1,429,417.  The estimated cost 
plus maximum award fee and maximum performance incentive fee minus the unearned 
award fee and unearned performance incentive fee is $69,945,229. 
 
(b) A breakout of estimated cost, maximum award fee, unearned award fee, 
maximum performance incentive fee, unearned performance incentive fee, and the total 
minus unearned fee for the base contract period is shown below: 

 B-1 
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Period 
Covered 

 

 
 

Estimated 
Cost

 
 

Maximum 
Award Fee

 
 

Unearned 
Award Fee

 
Max. Perf. 
Incentive 

Fee

Unearned 
Performance 

Incentive 
Fee

 
Total Minus 

Unearned 
Fees 

1/1/04 -
12/31/06 

 
$65,967,188 
 

 
$2,654,629 

 

 
($63,710) 

 
$1,429,417 

 
($42,295) 

 
$69,945,229 

 

(c) A breakout of estimated cost, maximum award fee, unearned award fee, 
maximum performance incentive fee, unearned performance incentive fee, and the total 
minus unearned fee is shown below for Option 1 and Option 2: 
 

 
Period 

Covered 
 

 
Estimated 

Cost

 
Maximum 
Award Fee

 
Unearned 

Award Fee

 
Max. Perf. 

Incentive Fee

 
Unearned Perf. 
Incentive Fee

 
Total Minus 

Unearned Fees 

Option 1 
(1/1/07 – 
12/31/07) 

 
 

 
$20,701,253 

 

 
$827,624 

 

 
TBD 

 

 
$445,644 

 

 
TBD 

 

 
$21,974,521 

 

Option 2 
(1/1/08 – 
12/31/08) 

 
$20,861,538 

 
$835,827 

 
 
 

 
TBD 

 
 

 
$450,061 

 
 

 
TBD 

 
 

 
$22,147,426 

 

 
 
(d) The maximum award fee and maximum performance incentive fee for each of the 
contract periods specified above is hereby divided and allocated into individual six month    
evaluation periods during contract performance in order to calculate award and 
performance incentive fee earned. 
 
 Maximum Maximum 

   Award Fee  Incentive  
Evaluation Period        

     
01/01/04-06/30/04 1 $485,012 $208,928  
07/01/04-12/01/04 2 $480,581 $269,221  
01/01/05-06/30/05 3 $429,446 $241,686  
07/01/05-12/31/05 4 $419,599 $236,384  
01/01/06-06/30/06 5 $421,631 $237,480  
07/01/06-12/31/06 6 $418,360 $235,718  
01/01/07-06/30/07 7 $413,812 $222,822  
07/01/07-12/31/07 8 $413,812 $222,822  
1/01/08-06/30/08 9 $417,914 $225,031  
07/01/08-12/31/08 10 $417,913 $225,030  

   $4,318,080 $ $2,325,122  

 B-2 
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 (e) The amount of award fee which has been earned/unearned pursuant to this 
clause and the period to which said fee applies is set forth below: 
 
        Award Fee Period         Amount Earned                 Amount Unearned

January 1 - June 30, 2004                $ 456,881  $ 28,131 
July 1 - December 31, 2004             $ 454,149  $ 26,432  

   January 1 - June 30, 2005 $ 420,299   $   9,147
 
Total                                    $1,331,329   $63,710 

 
 

 (f)  The amount of performance incentive fee which has been earned/unearned 
pursuant to this clause and the period to which said fee applies is set forth below:  
    
    Incentive Fee Period                  Amount Earned                  Amount Unearned 
January 1 - June 30, 2004  $ 208,928         $-0- 
July 1 – December 31, 2004  $ 269,221       $-0- 
January 1 - June 30, 2005  $ 199,391       $ 42,295
 
Total                                    $ 677,540       $ 42,295 

 
 
 

(End of Clause) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

B.3  Award Fee For Service Contracts (NFS 1852.216-76)(June 2000)

 B-2A 
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B.5  Premiums For Scheduled Overtime (MSFC 52.222-90) (Feb 2001)
 
Pursuant to the clause entitled "Payment for Overtime Premiums," the amount of overtime 
premium authorized shall not exceed the amount specified below for the indicated period.  

 

       Period             Amount

                                                       

                                               

                                               

 (End of Clause) 
 
 
B.6  Contract Funding (NFS 1852.232-81) (Jun 1990) 
 
(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds 
clause, the total amount allotted by the Government to this contract is $ 52,851,856.  This 
allotment is for Huntsville Operations Space Center (HOSC) Mission Support Services and 
covers the following estimated period of performance: January 1, 2004 through April 15, 2006.   
 
(b) An additional amount of $ 2,991,614 is obligated under this contract for payment of fees. 
 
(c) Recapitulation of funding is as follows: 
      
    Previous      This Action    Total 
   
Estimated Cost  $ 48,060,625  $ 1,799,617         $ 49,860,242 
Award Fee       1,874,364              70,185              1,944,549 
Performance Incentive Fee       1,009,273                  37,792               1,047,065   
Total Sum Allotted $ 50,944,262   $ 1,907,594         $ 52,851,856 

 
(End of Clause) 

 
B.7  Task Ordering Procedure (NFS 1852.216-80) (Oct 1996) 
  
(a) Only the Contracting Officer may issue task orders to the Contractor, providing specific 
authorization or direction to perform work within the scope of the contract and as specified in the 
schedule.  The Contractor may incur costs under this contract in performance of task orders and  
task order modifications issued in accordance with this clause.  No other costs are authorized 
unless otherwise specified in the contract or expressly authorized by the Contracting Officer. 

 B-5 
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B.7.1  IDIQ Task Order Performance Schedule 
 
The performance schedule for the IDIQ task orders issued under this contract is set out 
below: 

Calendar 
Year 

Task Order Period of Performance Total Order 
Amount 

Mod # 

2004 01 Chandra 21 Jan 2004 – 31 May 2004 $399,826 3 
2004 01/Revision A 21 Jan 2004 – 05 July 2004 n/a 9 
2004 02 TD04c-01 5 April 2004 –  31 July2004 $22,814 12 
2004 03 2nd Gen. 19 July 2004 – 23 July 2004 $4,687 13 
2004 04 TD-03,04,06 01 Jan 2004 –  31 Dec 2004 $110,300 17 
2004 05TD-02,05 17 May 2004 – 30 Sept 2004 $59,416 17 
2004 06 2Yr NRT 01 Jan 2004 –  30 Sept 2004 $263,869 22 
2004 07 IDEA, MOVE, Shuttle 

Area Additions 
15 Oct 2004 –  31 Dec 2004 $98,558 24 

2004 08 MOVE Early FY05 01 Oct 2004 –  31 Dec 2004 $77,303 24 
2004 09 EPIC FY05 

Procurements 
13 Dec 2004 – 31 Dec 2008 $194,753 25 

2005 10 Agency Wide MOVE 01 Jan 2005 – 31 Dec 2005 $170,798 27 
2006 10 Agency Wide MOVE 01 Jan 2006 – 31 Dec 2006 $227,385 27 
2007 10 Agency Wide MOVE 01 Jan 2007 – 31 Dec 2007  $223,915 27 
2005 11 NTR System 24 Oct 2005 -  31Dec 2006 $176,722 41 
2005 12 PDL Library 16 Dec 2005 – 31 Dec 2006 $22,675 44 
2007 12 PDL Library 01 Jan 2007 –  31 Dec 2007 $9,283 44 
2008 12 PDL Library 01 Jan 2008 –  31 Dec 2008 $9,523 44 
2005 13 C3I effort 22 Nov 2005-   31 Dec 2005 $11,241 46 
2006 13 C3I effort 01 Jan 2006-    30 Sept 2006 $68,733 46 

 
Performance Work Statements not referenced in Attachment J-9 are contained in the Task 
Directives and are an integral part of the contract. 
 
B.7.2  Special Threshold For Task Directives 
 
For administrative purposes, the Contracting Officer Technical Representative (COTR) 
may issue written Task Directives to the contractor provided the estimated cost of the 
directive is less than $100,000.  Each directive will be signed by the COTR and 
Contracting Officer, and written acceptance shall be provided by the contractor.  These 
directives shall be formally incorporated into the contract, along with any equitable 
adjustments to contract value, via bilateral modification generally on a monthly basis. 
 
The COTR is not authorized to issue, nor shall the contractor accept, any directive where 
the initial estimate exceeds this threshold.   If at any time during performance of a Task 
Directive the contractor determines that the estimated cost will equal or exceed $100,000, 
the contractor shall immediately notify the Contracting Office in writing. Subsequent to 
notification, the contractor shall continue performance up to the initial  threshold, unless 
and until,  the Contracting Office directs otherwise. 
 
B.8  IDIQ Schedule Of Rates    The fully burdened cost rates below will be used in 
pricing IDIQ work authorized under the provisions of B.7, Task Ordering Procedure.  

 B-6A 
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(c) Any ECP submitted to the Contracting Officer shall include a "not-to-exceed"  estimated cost 
increase or decrease adjustment amount, if any, and the required [time of delivery or period of 
performance] adjustment, if any, acceptable to the originator of the ECP. If the change is 
originated within the Government, the Contracting Officer shall obtain a written agreement with 
the contractor regarding the "not-to-exceed" estimated cost and  period of performance 
adjustments, if any, prior to issuing an order for implementation of the change.  An ECP 
accepted in accordance with the Changes clause of this contract shall not be considered an 
authorization to the Contractor to exceed the estimated cost in the contract Schedule, unless the 
estimated cost is increased by the change order or other contract modification.  

(d) After submission of a contractor initiated ECP, the contracting officer may require the 
contractor to submit the following information:  

(1) Cost or pricing data in accordance with FAR 15.403-5 if the proposed change meets the 
criteria for its submission under FAR 15.403-4; or  

(2) Information other than cost or pricing data adequate for contracting officer determination of 
price reasonableness or cost realism. The contracting officer reserves the right to request 
additional information if that provided by the contractor is considered inadequate for that 
purpose. If the contractor claims applicability of one of the exceptions to submission of cost or 
pricing data, it shall cite the exception and provide rationale for its applicability.  

(e) If the ECP is initiated by NASA, the contracting officer shall specify the cost information 
requirements, if any.  

        (End of clause) 

H. 13. Limitation of Future Contracting (NFS 1852.209-71 ) (Dec 1988) 
 

  (a) The Contracting Officer has determined that this acquisition may give rise to a potential 
organizational conflict of interest. Accordingly, the attention of prospective offerors is invited to 
FAR Subpart 9.5--Organizational Conflicts of Interest.  
   (b) The nature of this conflict is based upon the fact that this contract requires the Contractor to 
provide systems engineering and technical expertise to help define, test, verify, and deliver the 
Command Control Communications and Information (C3I) data systems architecture team 
products for future NASA exploration projects or programs.  Future solicitation(s) for these 
products may include specifications or statements of work that are derived from or based in 
whole or in part on the services provided by the Contractor under this contract.  

   ( c ) In order mitigate or avoid the possibility that the Contractor may actually develop 
specifications or statements of work described in paragraph (b), above, that may lead to an 
organizational conflict of interest, the Contractor shall fully comply with the approved 
Organizational Conflict of Interest Avoidance Plan submitted pursuant to Data Requirements 
Document 1016-MA-009 of this contract.   If the contracting officer determines that the 
Contractor has not fully complied with the Conflict of Interest Avoidance Plan, which results in 
an actual organizational conflict of interest, the restrictions upon future contracting, are as 
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follows:  
       (1) If the Contractor, under the terms of this contract, or through the performance of tasks 
pursuant to this contract, is required to develop specifications or statements of work that are to be 
incorporated into a solicitation, the Contractor shall be ineligible to perform the work described 
in that solicitation as a prime or first-tier subcontractor under an ensuing NASA contract. This 
restriction shall remain in effect for a reasonable time, as agreed to by the Contracting Officer 
and the Contractor, sufficient to avoid unfair competitive advantage or potential bias (this time 
shall in no case be less than the duration of the initial production contract). NASA shall not 
unilaterally require the Contractor to prepare such specifications or statements of work under this 
contract.  
       (2) To the extent that the work under this contract requires access to proprietary, business 
confidential, or financial data of other companies, and as long as these data remain proprietary or 
confidential, the Contractor shall protect these data from unauthorized use and disclosure and 
agrees not to use them to compete with those other companies.  

(End of clause)  

 
 
H.14  Section 508 of the Rehabilitation Act of 1973   
 
Section 508 of the Rehabilitation Act of 1973 is applicable to this contract.  The contractor shall 
comply with all technical standards of 1194.21 through 1194.26 as outlined in 
urlhttp://www.section508.gov/index.cfm?FuseAction=Content&ID=12  as applicable.   
   
     (End of clause) 
 



NNM04AA07C  ATTACHMENT J-9 
  Modification 46  

    ATTACHMENT J-9 
 

PERFORMANCE WORK STATEMENTS FOR IDIQ TASK ORDERS  
 

 
 
TASK 06 
Per PWS 3.2.5.1 EHS Cost Savings Initiative and 4.7.1Specific Mission Support,  the NRT data storage 
capability will be increased to hold a minimum of 2-Years of down-linked telemetry, with significant 
expansion room to hold additional data as the ISS grows.  The 2-Year NRT project will also enhance the 
user’s ability to retrieve data sets by simplifying the process for requesting archived data and by decreasing 
data retrieval time.   Note that the NRT system does not process or store Ku-Band payload science data.  
This data is stored and made available to users by the Payload Data Services system (PDSS). 

 
TASK 08 
Per PWS 3.1.1 System Engineering 
Identify and analyze MSFC requirements for the NASA voice switch enhancement project and prepare the 
specification and other necessary procurement documentation. 
 
 
Task 10- Agency Wide Mission Voice Switch Systems Replacement (MOVE)  ECR HM 3107  
Per PWS 2.1Contract Management, 3.1.1 System Engineering and 4.4 HOSC Mission Services 
Support the HQ Project, in accordance with the HQ SOW provided separately, to capture MSFC 
requirements and build project procurement specifications.   Following contract award, generate Purchase 
Orders (POs); receive, install, test, train, and cutover/transition to new voice system.  Included in the HQ 
Project-level activities are Center-specific tasks; System Requirements Review (SRR), Product Design 
Review (PDR), System Design Review (SDR), and Critical Design Review(CDR) activities.  Additionally, 
MSFC is tasked with site preparations for new Switch delivery, which includes any facility mods, transition 
hardware and strategy, documentation updates, and vendor site surveys. 
 
 
Task 11- NASA Technology Refresh Systems(NTR)  ECP 01-2005  HM 3130 ECR HOSC -04-034 
Per PWS 3.1.4 – Network Engineering, the contractor will provide the support required to accommodate 
the new NASA Technology Refresh systems to the HOSC.  The proposed support includes cable 
installation, cutover/validation support and removal of legacy network interfaces and equipment. 
 
 
Task 13- Per PWS 3.1, Engineering and Integration 
The contractor shall provide technical expertise and services to the C3I Architecture Team activity.  This 
work shall include: 
Providing systems engineering and technical expertise to help define the data systems architecture for 
future NASA exploration programs. 
Providing analysis of various options for the future data systems architecture 
Producing text and documentation which supports and defines the current technical direction of the data 
system architecture definition 
Producing prototype data systems and software as needed to test and verify the concepts of the proposed 
future architecture for the NASA exploration programs.   
Leading and supporting various inter-center team activities that are needed to coordinate the delivery of 
C3I Architecture Team products.   
The detailed day-to-day tasks are provided by and coordinated by the NASA team leads on the C3I 
Architecture team.    
 

J-9-1 
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